
(FB"j| VB/l-70 Superfund Site
[LHH|J Phase IV Rapid IV, 8A

US Armv Corns Denver, Colorado Task Order # 0001

of Engineers* Rapjd Response/pr0ject Resources inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.42
Current T.O. Cost $ 10,797,716.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.88
Total Fee: $ 646,624.88

Current T.O.Funds: $ 10,151,091.54

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.54
* Site Costs to date: $ 6,668,370.06

Site Funds Available: \ $ 3,482,721 .48 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 22% $ 1,451,419.51
Direct Costs: 78% $ 5,216,950.55

$ 6,668,370.06
This week:
Indirect Costs: 30% $ 19,553.56
Direct Costs: 70% $ 45,436.80

$ 64,990.36

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,770.75
Direct Costs: $ 7,022.73

$ 9,793.48
** Excludes Fee, Fixed Price Subs

Site Funds Available Until: | 3/7/2007 |
Target Completion, soil ops @ 33 sites 08 Apr 06

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD «

Spring 06 Soil ops, 08 Apr 06

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38.940.23

$

$ 1,075.10
$ 13,292.84
$ 5,233.10
$
$ (47.48)

#92

Costs Thru:
3/17/2006

DMS Documen

•1111111
2047026

Cost to Date

$ 431.80
$ 155,942.45
$ 896,408.99
$ 391,397.85
$ 7,238.42
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$ 1,010.43
$

$ 570.16
$ 176.10
$ 36,029.32
$ 3,116.76

$ 22,968.05
$ 23,362.13
$ 181,535.84
$ 135,857.83
$ 4,284,768.42
$ 149,939.60

$ - $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 1,780,729.23

$
$ 6,595.06
$ (5,977.83)
$

$ 36,156.49
$ 15,411.19
$ 145,292.49
$ 90,654.13

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3.056,170.00

$ 646,624.88
$10,797.716.42

$ 1,010.22
$ 2,906.56

$ 37,778.92
$ 27.241.07

$ 0.02
$
$ 64,990.36

$ (1.32)
$ 477,678.61
$ 7,146.048.67
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase IV
Denver, Colorado

Rapid IV, 8A
Task Order

Rap/d Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

Spring 06 Soil ops. 08 Apr 06

#92

Costs Thru:

3/17/2006

Page 2 of 5

| Thru 3/10/2006 |$ 3,626,331.22 | $ 386,266.58 |$ 860,484.11 |$ 1,023,535.93 | $ 678,807.01 | $ 27,954.16 | $ 477,678.61 |^ |$ 7,081,057.621

Date
3/11/2006
3/1272006
3/13/2006
3/14/2006
3/15/2006
3/16/2006
3/17/2006

This Week
To Date

Labor
$ 882.31
$ 237.83
$ 2,002.72
$ 9,127.21
$ 9,288.18
$ 9,253.59
$ 9,374.39
$ 40,166.23
$ 3,666,497.45

Per Diem
$ 705.18
$ 745.42
$ 758.84
$ 758.84
$ 758.84
$ 758.84
$ 747.14
$ 5,233.10
$ 391,499.68

Equipment
$ 1,841.48
$
$ 1,841.48
$ 1,841.48
$ 1,939.69
$ 1,841.48
$ 1,841.48
$ 11,147.09
$ 871,631.20

Material
$ 2,165.29
$ 2.85
$ 1,624.17
$ 1,045.67
$ 1,845.85
$ 1,488.75
$ 224.78
$ 8,397.36
$ 1,031,933.29

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 678,853.57

Analytical
$
$
$
$
$
$
$
$
$ 27,954.16

Fee
$
$
$
$
$
$
$
$
$ 477,678.61

Daily Total
$ 5,602.02
$ 986.10
$ 6,234.97
$ 12,780.96
$ 13,840.32
$ 13,350.42
$ 12,195.55
$ 64,990.34
$ 7,146,047.96

Total Phase II
$ 7,086,659.64
$ 7,087,645.74
$ 7,093,880.71
$ 7,106,661.67
$ 7,120,501.99
$ 7,133,852.41
$ 7,146,047.96

1 3%

Weekly Cost by Category

62%

10% 0%
Cost to Date by Category

VB/l-70 Superfund Site

$250,000
$200,
$150,
$100,000
$50,000

$-

Week Ending [ZZ! Weekly Costs
(Fee Excluded)

6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



ffiSjl VB/l-70 Superfund Site

m^Jj Phase IV Rapid IV, 8A
• 10 * j* „ Denver, Colorado Task Order # 0001
us Army corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (366 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

366

#92

Costs Thru:

3/17/2006
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (612 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 136,320.45
$ 754,296.14
$ 354,145.78
$ 5,252.62
$
$ 1,250,446.79

$
$ 1.18
$ 372.46
$ 2,060.92
$ 967.61
$ 14.35
$
$ 3,416.52

$
$
$ 537.55
$ 6,646.42
$ 2,616.55
$
$ (23.74)
$ 9,776.78

$
$
$ 179.18
$ 2,215.47
$ 872.18

$
$ (7.91)
$ 3,258.93

$ 6,119.68
$ 13,746.10
$ 261,340.07
$ 1,344,298.49
$ 700,295.70
$ 15,882.65
$
$ 2,341,682.69

$ 10.00
$ 22.46
$ 427.03
$ 2,196.57
$ 1,144.27
$ 25.95
$
$ 3,826.28

$ 22,968.05
$ 181,535.84
$ 904,006.03
$ 598,095.00
$ 28,343.21
$ 1,736,863.05
$ 538,570.56
$ 59,409.58
$ 241,202.77
$ 127,159.51
$ 23,362.13
$ 135,857.83
$
$ 46,650.32
$ 147,341.46
$ 4,468.39
$ 4,795,833.73

$ 62.75
$ 496.00
$ 2,469.96
$ 1,634.14
$ 77.44
$ 4,745.53
$ 1,471.50
$ 162.32
$ 659.02
$ 347.43
$ 63.83
$ 371.20
$
$ 127.46
$ 402.57
$ 12.21
$ 13,103.37

$ 1,010.43
$ 570.16
$ 9,731.22
$ 6,899.35
$ (1,723.53)
$ 16,017.63
$ 1,619.30
$ 173.01
$ 3,014.02
$
$
$ 176.10
$
$ 298.32
$ 3,116.76
$
$ 40,902.77

$ 336.81
$ 190.05
$ 3,243.74
$ 2,299.78
$ (574.51)
$ 5,339.21
$ 539.77
$ 57.67
$ 1,004.67
$
$
$ 58.70
$
$ 99.44
$ 1,038.92
$
$ 13,634.26

$ 92.032.43
$ 382,515.63
$ 1,501,994.11
$ 962,969.97
$ 52,445.28
$ 2,770,077.40
$ 920.491.26
$ 100,640.52
$ 410,399.09
$ 127,159.51
$ 32,221.68
$ 236.812.59
$
$ 188,920.24
$ 228,620.79
$ 8,019.19
$ 8,015,319.69

$ 150.38
$ 625.03
$ 2,454.24
$ 1,573.48
$ 85.69
$ 4,526.27
$ 1,504.07
$ 164.45
$ 670.59
$ 207.78
$ 52.65
$ 386.95
$
$ 308.69
$ 373.56
$ 13.10
$ 13,096.93

$ 6,046,280.52 $ 16,519.89 $ 50,679.55 $ 16,893.18 $ 10,357,002.38 $ 16,923.21
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55

Page 3 of 5

$ 6,467,183.00 $ 17,554.05 $ 50,679.55 $ 16,893.18 $ 11,044,316.03 $ 17,975.75

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
off Engineers*

Phase IV
Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #92

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/17/2006
Start Date: 16-Jun-04
Completion: TBD

Spring 06 Soil ops. 08 Apr 06 Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 2,190,533.85
$ 245,301.46
$ 81,082.43
$ 2,516,917.74

Fee
$
$
$
$

42,270.43
9,340.75
5,164.95

56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 2,254,155.59
$ 5,380,018.21
$ 7,634,173.80

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $10,151,091.54 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
9

To Date
10
88

Lead/Arsenic Soil Sites
4343/45 Columbine (Spklr)
4395 Columbine St (Spklr)
3814 Adams St

SF/Site
9,612
5,586
6,365

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

21,563

1,422,272
77,756

2,283,068

So/7 Removal Sites Completed (Overall)

2003
2004
2005
2006
Total

Task Order #14
133
33
0
0

166

Cross-Over
0
80
0
0
80

Task Order #01
0

213
134
19

366

Total To Date
133
326
134
19

612

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,886
$ 16,519.89
$ 4.25

3,731
$ 16,923.21
$ 4.54

Excludes Fee

VB/l-70 Avg Cost/Site

111
II

Week Ending

CZDAvg Cost/Site
(Fee Excluded)

^—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field Ops suspended Monday due to Snow, Ops resume Tuesday.
2) Mod P0003 (4th actual Mod) accepted Contractor Cost Proposal.
3) Adjusted current budget to reflect Mod costs.
4) "Last Chance" Sampling letters yield results. Site Audit Sampling Letters issued.
5) Adjusted start of LBP Ops to 10 Apr 06, as Soil Ops exceed projections,



is==Bi VB/l-70 Superfund Site

[LJS ÎJ Phase IV Rapid iv, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (1 1)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #92

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 3/17/2006
Start Date: 16-Jun-04

Completion: TBD
Spring 06 Soil ops, 08 Apr 06 Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl Variance

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 155,942.45
$ 896,408.99
$ 391,397.85
$ 7,238.42
$

$ 1,451,419.51

$ 2,127.44
$ 70,062.78
$ 468,274.12
$ 201,185.96
$ 22,145.55
i
•
5 38,940.23
5 802,736.08

$
$ 410.66
$ 1,646.53
$ 715.26
$
$ (1.70)
$ 2,770.75

LS
254
254
254
LS
LS

$
$ 104,307.37
$ 418,218.62
$ 181,674.77
$ 22,145.55
$ 38,940.23
$ 765,286.54

$ 2,127.44
$ (34,244.59)
$ 50,055.50
$ 19,511.19

$
$
$ 37,449.54

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 4,772,112.20
$ 184,485.73

$ 22,968.05
$ 23,362.13
$ 181,535.84
$ 135,857.83
$ 4,284,768.42
$ 149,939.60

$ 3,680.59
$ 9,956.66
$ 26,098.57
$ 19,960.61
$ 487,343.78
$ 34,546.13

$ 36.09
$ 2.82
$ 170.23
$ 81.12
$ 5,916.26
$ 281.65

LS
LS
21
21
21
21

$ 3,500.00
$ 5,000.00
$ 3,574.82
$ 1,703.58
$ 124.241.54
$ 5,914.63

$ 180.59
$ 4,956.66
$ 22,523.75
$ 18,257.03
$ 363,102.24
$ 28,631.50

$ 81,082.43 $ 65,985.71 $ 15,096.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 1,780.729.23

$ 36,156.49
$ 15,411.19
$ 145,292.49
$ 90,654.13

$ 13,118.51
$ 104,254.99
$ 95,570.95
$1,690,075.10

$ 168.11
$ 235.54
$ (213.49)
$

LS
254
LS
LS

$ 13,118.51
$ 59,826.62
$
$

$
$ 44,428.37
$ 95,570.95
$ 1,690,075.10

$ 127,757.15
$ 117,544.31
$ 7,896,935.95
$ 646,624.88
$ 10,797,716.42

$ 37,778.92
$ 27,241.07
$ 5,216,951.87
$ 477,678.61
$ 7,146,049.99

$ 89,978.23
$ 90,303.24
$2.679,984.08
$ 168,946.27
$3,651.666.43

$ 164.11
$ 180.30
$ 7.022.73

$ 9,793.48

179
179

...... ••

•;*.:.&V" . I /

$ 29,375.88
$ 32,272.81
$ 278,528.38
$ 168,946.27
$ 1,212,761.19

$ 60,602.35
$ 58,030.44
$ 2,401.455.70
$
$ 2.438.905.24



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 3/17/2006

Task-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

007 Final Report

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod S Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

025 Lead Assessment

028 LBP Site Coordinate

031 Site Coordination In

032 Initial Sampling Fie

•

Extended

$ 1,075.10

$ 13,292.84

$ 5,233.08

$ (47.48)

$ 1,010.42

$ 570.16

$ 9,731.22

$ 6,899.37

$ (1,723.53)

$ 16,017.64

$ 1,619.31

$ 173.01

$ 3,014.00

$ 176.11

$ 298.34

$ 3,116.75

$ (5,977.83)

$ 6,595.06

$ 1,010.23

$ 2,906.57

Labor

$ 237.83

$ 10,372.06

$ (47.48)

$ 1,010.42

$ (147.75)

$ 7,105.98

$ 5,741.34

$ 11,521.68

$ 579.01

$ 806.53

$ 176.11

$ (5.977.83)

$ 6,595.06

$ 1,010.23

$ 1,183.04

Per Diem

$ 5.233.08

Equipment

$ 1,708.86

$ 278.11

$ 2,625.24

$ 1,158.03

$ 4,366.81

$ 492.75

$ 218.98

$ 298.34

Materials

$ 837.27

$ 1,165.34

$ 439.80

$ 129.16

$ 547.54

$ 173.01

$ 1,988.49

$ 3,116.75

Subcontracts

$ 46.58

Analytical

$ (1,723.53)

$ 1,723.53

Other Fee

Totals $ S4.990.3ti S 40.166.23 $ 5.233.08 $ 11.147.11 S 8,397.36 :E 46.58 $
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VB -1/70 Phase HI

Friday, March 17, 2006

Ta>k-Deec

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admln/lndlrects

005 Lodging/Per Diem

006 Home Office

007 Final Report

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden a Flowers

017 Rock and Mulch

018 Post Const Main!

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG ft Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Abatement

027 Sprinkler System

028 LBP Site Coordhiatto

029 ASARCO 100 ProperUe

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Field Work

100 Fee

Extended
$ 431.80

t 155,942.42

$ 896,408.93

S 391,397.46

S 7,238.42

S

S 22,968.04

$ 181,535.61

$ 904,005.99

S 598,095.29

S 28,343.09

$ 1,736,863.17

I 538,363.53

S 59,409.54

S 241,409.63

$ 23,362.12

$ 135.857.76

$ 46,650.33

$ 149,939.51

S 4,468.39

$ 145,292.48

$ 90,653.94

$ 127,159.47

S 15,411.16

* 65,985.69

$ 36,156.46

$ 37,778.89

S 27,240.96

S 477,678.61

Label

S 431.80

$ 86.286.21

S 639,568.35

t 7,238.42

J

S 20,028.96

S 156,623.53

$ 695,968.56

$ 434,724.11

$

S 1,063.917.12

S 129,465.58

$ 71,423.60

$ 12,065.26

$ 133,247.07

% 0.00

t 4.246.81

S 2,449.73

S 71,538.39

$ 2,861.83

$ 15,200.92

$ 65,437.93

S

$ 34,920.55

S 18,852.70

P« DUm

t 101.84

$ 391,397.46

S

Equipment

$ 156,955.91

S 21,081.81

S 196.276.31

S 156,310.58

S 236,221.52

S 40.634.83

$ 32.790.56

J 19.691.43

S 37.92

S 57.49

$ 8,181.86

$ (0.00)

I 1,661.31

$ 1,529.62

Material*

$ 69.656.21

$ 96,018.95

S 2,939.08

$ 3,830.28

$ 11,761.12

I 3,112.02

$ 1,767.94

$ 436,724.52

S 34,019.15

S 59,409.54

$ 137,012.87

S 8,688.57

S 2,610.69

$ 788.40

S 149,871.59

S 164.10

$ 10,248.23

S 2,166.81

S

t 547.75

S 404.71

$ 114.45

$ 76.21

. SBbeontraete

$ 3,763.89

S 3,948.57

$ 7,248.35

S 334,243.96

$ 116.03

S 2,608.29

$ 26,170.50

S 30.00

$ 142,842.75

S 122,130.84

$ 35,751.75

Analytical

$ 19,326.79

$ 66.57

S

t 685.47

$ 210.24

S 882.57

S 6,782.43

Other fee

$ 477,678.61

7,146.04f.69 $ 35'1.499.29 $ 671.631.15 $ 1.031.933.19 $ 678.854.93 $ 27.9M.07 $ 477/573.61



3/17/20M
4i01 PM

Project Variance Report

VB -1/70 Phase m

Friday, March 17, 2006

WM

001
003
004
009
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
0:3
0:4
025
026
027
028
029
030
100
031
032

D»trlp«l*B

Conttruction Work Plans
Moolllzatlon/Craw Rotation
Site Administration and Indirect*
Lodging & Par Olam
Homa Office Support
Final Report
Piolact Cloa«-Out
Slta Set-uo/Marntenance
Slta Coordination
Ramoval Impacted
TSD of Impacted Sol*
Sampling & Analyst*
Restoration
Sod & Seed
Cardan A Flower Bad
Rock. Mulch. & Mfec
Poat Construction Malntananca
Slta Coordination Follow-up
Slta Taardown & DamoDllzatton
Comunltv Air MonKorlna
Fual. OH. Mric Field Suppllaa
Asarco Support
T&D to Landfill
Laid Baaa Paint Aaaaamant
LBP Abatamant
Sprtnklar Svttam
LBP Slta Coordination
ASARCO 100 Properties
Community Meeting Support
Faa
Site Coordination Initial Sampling
Initial Sampling Field Work

«TT

1.00
5.00
4.00
4.00
4.00

1.00
1.00

16.00
155.00

534,790.00
8.400.00

24,800.00
534.750.00

155.00
155.00
155.00

534.750.00
159.00

1.00
4.00

98,00
1.00

2,800.00
490.00
100.00

1.00

100.00
1.00

1.00
1.00

1.00
1.00

UNIT

US
EACH
MTH
MIX
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

OftfiMl

* 5.859.72
$ 96.926.90
J 217,389.74
* 181.719.63
$ 16.647.43
$ 6.428.74
$ 7.719.00
$ 7.124.26
* 59.901.73
t 285.069.22
* 219.756.20
$ 10.320.38
t 473.788.10
t 187.376.40
$ 11.710.80
$ 82.562.70
$ 101.750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
t 64.946.60
$ 1.261.00
$ 306.930.60
$ 143.122.20
$ 392.447.30
$
S 1.00
$ 1.00
* 1.00
t 183.020.00

$0.00
$

2,559.24
139,602.25
806.192.84
372.015.76
29.383.97
9.825.34

14.393.63
16.666.45

172.126.35
1.064.876.00

920.539.16
30.667.86

1.874.415.30
704.704.23
61.753.18

239.357.31
33.318.79

111.607.39
9.152.30

45.811.72
(27.549.73

8.960.01
1.00

261.863.44
352.447.30
211.875.11
81.082.43

1.00
27.379.00

466,942.91
$1.00

t 1.00

C»«t T* Date

$ 431.80
$ 195.942.42
$ 896.408.93
$ 391.397.46
$ 7.238.42
t

$ 22.968.04
$ 181.939.61
t 904.005.99
1 598.095.29
$ 28,343.09
$ 1.736.863.17
$ 538.363.53
$ 59.409.54
t 241.409.63
$ 23.362.12
$ 135.697.76
t
t 46.650.33
t 149.939.51
$ 4.468.39
t
$ 145.292.48
$ 90.653.94
$ 127.159.47
t 15.411.16
$ 65,985.69
$ 36.156,46
t 477.678.61

J37.778.89
t 27.240.96

MOmMM*

16.9*
100.0%
1000%
1000%
246%
00%
0.0%

100.0%
100.0%
84.9%
100.0%
92.4%
92.7%
76.4%
96.2%
100.0%
70.1%
100.0%
0.0%

100.0%
100.0%

49.9%
0.0%

55.5%
25.7%
60.0%
19.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Cnrrat Uarit
Me*

$ 2.555.04
$ 31,168.48
$ 224.102.23
$ 97.849.36
$ 7.356.12
S 9.825.34
$ 14.393.63
$ 1.439.50
$ 1,171.20
t 1.99
$ 71.20
t 1.24
$ 3.90

t 4.546.22
$ 398.43
$ 1.997.48
S 0.06

$ 876.90
$ 9.192.30
$ 11.662.98
* 1.561.67
$ 8,994.70
$
t 581.75
t 3.927.39
S 211.932.49
* 811.11
$ 65.985.69
S 36.156.46
t 477,678.61

$37.778.88
$ 27.240.96

••*.!••*•« C»«*
T* Cnaptota)

$ 2.123.24
$
$
$
$ 22.186.06
$ 9,825.34
$ 14.393.63
S
$
$ 160.687.03
$
$ 2,337.19
$ 136,628.83
$ 166,300.73
$ 2,346.75
$
$ 9,593.42
$
$ 9,192.30
$

$ 4,486.31
$
$ 116.495.44
$ 26Z065.08
$ 84.772.98
$ 65.699.91
$

$
$0.00

*

T«*«I e»»t M
OMeptotlOH

$ 2.555.04
$ 159,942.42
$ 896 408.93
$ 391 397.46
$ 29 424 48
$ 9 825 34
$ 14.393 63
$ 22.968.04
$ 181.539.61
$ 1.064.693.02
$ 998.095.29

J_ 30,680.24
$ 1.873.491.79
$ 704.664.26
$ 61.796.30
$ 241.409.63
$ 32,995.54
! 135,857.76
: 9.152.30
I 48.650.33
$ 149,939.51
$ 8,954.70
$
$ 281.787.92
$ 352,739.02
$ 211,932.45
$ 81.111.07
$ 65.985.69
$ 36.156.46
$ 477.678.61

$37.778.89
$ 27.240.96

V •*!••«•

$ (4.20)
$ 16,340.17
$ 90,216.09

19.361.70
40.51
.
.

6.081.59
$ 9.409.26
$ (182.98)
$ 77.558.13
$ 12.36
$ (923.91)
$ (39.97)
$ 3.12
$ 2.092.32
$ (363.25)
$ 24.250.37
$

638.61
22.393.78

$ _(5.31)
$ (1.00)
$ (75.52)
$ 291.72
$ 57.34
$ 28.64
$ 65.984.69
$ 8.781.46
$ 10.735.70

$37.777.89
$ 27.239.96

-0.2%
11.7%
11.2%
9.2%
0.1%
0.0%
0.0%
36.0%
5.5%
0.0%
14.9%
0.0%
0.0%

0.0%
0.0%
0.9%
-1.1%
21.7%
0.0%
1.6%
17.6%
-0.1%

-100.0%
0.0%
0.1%
0.0%

0.0%

6998468.6%
32.1%
2.3%

3777788.5%
2723998.1%

Totals 1.00 LS S 3,056,172.25 $ 7,797,284.02 $ 7,146,048.69 91.6% $ 1,290,358.27 $ 1,069,113.98 $ 8,215,162.66 $ 417,878.64 5.4%

lefl


